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 City of Holtville - 

Water Treatment Plant Improvements Project 

THG Project Number 116.455 

Date: 09-14-2020 

 

CONSTRUCTION 

SCHEDULE OF EVENTS 

 

 
No. DESCRIPTION             SCHEDULE    

  

 

1. Project Advertisement for Bidding in Newspaper   Thursday, September 17, 2020 

Publication and Plan Rooms.                                            AND 

          Thursday, September 24, 2020 

 

 

2. Conduct Pre-Bid Conference at Holtville City Hall.  Thursday, October 1, 2020 

 Remind General Contractors of 30-day DBE    

 Notice Requirements  

 

 

3. Bid Opening at City of Holtville City Hall.   Thursday, November 5, 2020 

 

 

 

4. Review Bids for Conformance and Award of    Friday, November 6, 2020 

   Project                                   TO 

                                                                                                                 Monday, January 25, 2021    

 

  

5. Notice of Award approval at City of Holtville    Monday, January 25, 2021 

   Council Meeting 

 

 

6. Issue Notice Notice of Award to Contractor.   Tuesday, January 26, 2021 

   Process of Contract Documents            TO 

          Tuesday, February 9, 2021 

   

 

7. Conduct Pre-Construction Conference.  Provide   Thursday, February 11, 2021 

 Conformed Contract Documents to Contractor. 

 

 

8. Issue Notice-To-Proceed.      Tuesday, February 16, 2021 
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Schedule of Events  

         

No. DESCRIPTION             SCHEDULE    

 

 

9. Project Construction      Tuesday, February 16, 2021 

 (330 Calendar Days)        TO   

         Wednesday, January 12, 2022 

 

 

10. IC Air Pollution Control District memo for air blower  Friday, April 16, 2021 

exemption from a Permit to Operate (request by DDW,  

require details for submittal to be obtained during const.) 

 

 

11. Submit DBE Report to SWRCB                  Tuesday, October 05, 2021 

 

 

12. Notify SWRCB DFA and DDW of 50% Completion   Monday, August 2, 2021 

    

 

13. Conduct the Final Project Inspection.     Monday, December 6, 2021 

   Prepare Punch List of Items to Complete. 

 

 

14. Notify SWRCB and DDW 100% completion     Wednesday, December 15, 2021 

   and request for Final Inspection with SWRCB. 

 

 

15. Conduct Final Inspection with SWRCB DFA and DDW                 Thursday, January 13, 2022 

 

 

16. File Notice of Completion at County Recorder’s Office   Monday, January 17, 2022 

 

 

17. Submit 2020 DBE Report to SWRCB     Friday, October 7, 2022 


